AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of7

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
58 2002JUNL7 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARMY TANK- AUTOMOTI VE AND
VI VIAN L. NORDAUNE (586) 753- 2068 ARMAVENTS COMVAND ( TACOM)
WARREN, M CHI GAN 48397- 5000 BLDG 231 ATTN. DCMDE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$936, 610. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
CONSTANCE M TUCKER
TUCKERC@ACOM ARMY. M L (586) 753- 2019

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2002JUNL7
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 58 to Delivery Order 0002 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the parameters for conditional acceptance of five (5)
Reconnai ssance Vehicles (RvVs). The Contractor Serial Nunmbers are as follows:

RV- 0001
RV- 0002
RV- 0003
RV- 0004
RV- 0005

3. Baseline Configuration. The baseline configuration, for the vehicles nmanufactured in Anniston, Al abanma, is the contractor's Ceneral
Assenbly RV Part Number 10654838-011 (12479552) and Engi neering Rel ease Record (ERR) Nunber GDV0430, Dated 7 June 2002 with the
exceptions of the Engineering Change Orders outlined in Attachment C. Attachment Cis incorporated into this nodification by reference.

4. Configuration Managerment. The contract provisions of C. 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery O der 0001
applicable to the RVs, C. 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configurati on Managenent
requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
fam |y of Stryker Arnored Vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent"
includes, but is not limted to, training equipnment, test equipnment, and |oader/verifiers and/or security devices, if applicable. Any
sof tware changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi pmrent configurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Wivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenments of the contract,
the Perfornmance Specification, and any Interface Control Docunments related to Government Furnished Material.

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
establ i shed. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Government access are autonated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-Governnent Configuration Managenent (CM Team has established a corrective action plan for the CM
process. To clarify the CM process, the contractor and the Governnment agree to develop a draft CMcontract provision NLT 17 June 2002
and to execute a contract nodification which specifies the CMprocess NLT 15 July 2002.

3) Delivery Team Meetings. The previously established joint contractor-Government Delivery Team shall coordinate the
resolution of production, performance, and vehicle configuration issues.

5. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:

a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor wai vers WBCT-0002, W BCT-0004, and
W BCT- 0005 R1).

b. The contractor provides a |list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts w thout any technically acceptable alternatives. In accordance with Contract
Data Requirenents List (CDRL) Number AO044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
approval .

6. The contractor has an affirnmative obligation to provide notice to the Governnent of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Government of any
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

failure, defect, or deficiency noted during contractor testing. The contractor assunmes total responsibility to tinmely correct any
failures to neet the contract requirenents. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Governnment elects to nake its own
correction/installation of any deficiencies after delivery/shipnment, it shall be entitled to an equitable adjustnment of the contract
prices.

7. The vehicles will be conditionally accepted pending conpletion of the First Production Vehicle Inspection (FPVI). For any
di screpancy di scovered during the conpletion of the FPVI, the contractor shall performcorrective action and/or retrofit of all RVs
previously accept ed.

8. To inspect the vehicles covered by this nodification, the Governnent will use the conditionally accepted Final |nspection Record
(FIR) RV Draft 1 FIR dated 17 May 2002. The Vehicle Shakedown Test shall be conpleted prior to the presentation of the vehicles for
condi tional acceptance.

9. Pursuant to the FIRs identified in paragraph 8 above, the subject RVs will be conditionally accepted. These vehicles will be
conditionally accepted until all terms of acceptance, including but not limted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of the ternms and conditions of the
contract.

a. Hardware/ Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachnent A which is a part of
the contract file. The contractor shall submt the vehicle specific Attachnent A within 2 business days after the DD 250 approval . |If
an DD 1149 is required, the contractor shall provide the vehicle specific Attachment A within two business days after shipment. The PCO
shal | be notified one (1) business day prior to shipnent of any changes to the terns as stated herein and/or any aditional changes that
may occur to the vehicles listed in this nodification. The parts and hardware shortages shall be installed on the vehicles, at a
| ocation specified by the Governnment. The installation is subject to Governnment inspection and acceptance. This condition will be net
upon Governnent verification that the installation has been satisfactorily acconplished. The Attachment A addresses the open issues and
Attachment B addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above. The contractor shall inplenent
the near term docunentation for fielded vehicles as discussed in the joint Governnent and contractor neeting conducted on 6 June 2002.
The contractor shall provide the near term docunentation electronically to the Government on a weekly basis beginning 14 June 2002. The
contractor shall build an automated database and denonstrate the database, using valid data, to the Governnment no later than 30 July
2002. The automated database shall incorporate all of the information required to be in the near term docunentation.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Governnment conditionally accepts vehicles pending
resolution/correction of the follow ng Contractor waivers to the vehicles Configuration Baseline and/ or Performance Specification
requirenents identified herein:

1) The Alternator failure indicator. (Reference Contractor Waiver WBCT-0007 R3)

2) The Power Pack Interface (PPl) software/hardware issues. (Reference Contractor Waiver WBCT-0008 R3)

3) The Cimte Control Unit (CCU) power noding issues. (Reference Contractor Waiver WBCT-0009 R4)

4) The Gauge Cluster Unit (GCU) intermttent |ock-up software noding issue. (Reference Contractor Waiver WBCT-0010 R3)

5) Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor Waiver WBCT-
0021). The contractor shall provide an interimsolution for the vehicle side markers and have the material on hand at Fort Lewis or
Yaki ma, WA, as required, for application on the vehicles NLT 18 June 2002. The contractor shall provide the final corrective action
plan for vehicle side markers NLT 30 June 2002.

6) The winch. (Reference Contractor Wiver W BCT-024)

7) The contractor's mlestone schedule to attain an |SO conpliant process for the Anniston facility is docunented in Attachnent
D which is incorporated into this nodification by reference.

8) The vehicles manufactured in the Anniston facility will be conditionally accepted pending conpletion of final paint,
installation of stowage and decals and the conpletion of FIR Area 12. The vehicles shall have final paint, stowage and decal s
conpl eted/installed and the FIR Area 12 conpleted prior to vehicle shipnent.

c. Execution of the retrofit plan per the steps, procedures and schedule identified in Attachment B which is incorporated into this
nodi fication by reference.

d. Height Managenent System (HVB). The contractor may downl oad the upgraded HVS production software on all vehicles presented for
acceptance. In the event the HVS does not neet the requirenments of the contract, the contractor shall performany corrective action
and/or retrofit of the HV5, at a location specified by the Government, at no additional cost to the Governmnent.
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e. Arnor (14.5nmm). In the event the 14.5 Arnor does not neet the requirenments of the contract, the contractor shall perform any
corrective action and/or retrofit of the arnor, at a location specified by the Governnent, at no additional cost to the Governnent.

f. Arnor Panel Git Adhesion Issue. Vehicles may be conditionally accepted and shipped prior to the inplenentation of the
corrective action for the Arnmor panel grit adhesion issue. The arnor panel grit issue nust be added to Attachnent A. The contractor
agrees to provide the necessary corrective action and retrofit all vehicles, at a location specified by the Governnent, at no additional
cost to the Governnent.

10. The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $187,322.00 prior to |iquidation of
progress paynents) pending nutual resolution of production verification test provisions and revision of the RV performance specification
to elimnate the requirement for the Prinmary Armanment to provide the capability for the operator to fire the armanent froma protected
position (reference paragraph 3.1.2.2.2). The parties agree to resolve any open Performance Specification issues, revise/clarify the
speci fication, and address open conpliance el ements under discussion.

11. The CGovernnent will withhold $125, 705 per vehicle (after the liquidation of progress paynents) for all of the itens addressed above
in Paragraph 9 of this nodification. Upon installation of the Arnor on the vehicles, the contractor may invoice for the total anmount of
the withhold due to the Arnor shortage ($73,445 per vehicle). The release of the withhold is subject to Government inspection and
acceptance of the arnor. This condition will be net upon Government verification that the installation has been satisfactorily

acconpl i shed.

12.  Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicles will be shipped in place until the arnor is installed satisfactorily.
Under no circunstances are the vehicles to be shipped to Fort Lewis w thout arnor properly installed. Wile the vehicles are shipped in
pl ace, the contractor shall be responsible for the cost, the security, and the maintenance of the vehicles. The Government will not

incur any expense due to the shipment of the vehicles in place.

b. Wile the vehicles are shipped in place, the contractor may have access to the vehicles to install some of the hardware/parts
shortages addressed in Paragraph 9 above.

c. The shipping instructions applicable to this conditional acceptance will be provided in Section B of a future nodification.

13. As aresult of this nodification, the total price of Delivery Order 0002 is decreased by $936,610.00. Except as specifically
stated above, all other terns and conditions of Delivery Order 0002 renain unchanged and in full force and effect.

*** END OF NARRATIVE A 055 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0300AA PRODUCTI ON_QUANTI TY 61 EA |$_1,200,476.000 |$ 73, 229, 036. 00

NSN: 2320- 01-481-8572

NOUN: RECONNAI SSANCE VEH CLE
FSCM 19207

PART NR: 12479552

SECURI TY CLASS: Uncl assified
PRON:  X11GX004X1 PRON AMD: 06
AMS CD: 311071

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Performance
DCC SUPPL

ACCEPTANCE: Origin

ACRN:  AA

FOB POINT: Origin

SH P TO PARCEL POST ADDRESS
(YO0000)

TO THE SCHEDULED DELI
| TEVS REQUI RED UNDER
REQUI SI TI ON.

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09530320H004 YO0000 M 2
PRQJ _CD BRK BLK PT
008
DEL_REL CD QUANTI TY DEL DATE
003 20 31-JUL- 2002
004 23 31- AUG 2002
005 9 30- SEP-2002
007 DELETED
008 9 31- JAN- 2003

SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR

CONTRACT/ DELI VERY ORDER NUMBER

VERY DATE FOR
TH' S

DAAEO7- 00- D- MD51

/0002
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0300AB PRODUCTI ON_ QUANTI TY 5 EA |[$_1,013,154.000 |$ 5, 065, 770. 00

NSN:  2320- 01- 481- 8572

NCOUN: RECONNAI SSANCE VEHI CLE
FSCM 19207

PART NR: 12479552

SECURI TY CLASS: Uncl assified
PRON: X11GX004X1 PRON AMD: 06
AVS CD: 311071

ACRN:  AA

Packagi ng _and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
002 Wp09532164L007 YO0000 M 1
PRQJ_CD BRK BLK PT
| OM
DEL REL CD QUANTI TY DEL DATE
001 5 30- JUN- 2002

FOB POINT: Origin

SHI P TO PARCEL POST ADDRESS
(YO0000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SHI P-TO) WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0002
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0300AA X11GX004X1 AA 1 $ 79,231,416.00 $ - 6,002, 380. 00 $ 73, 229, 036. 00
311071 1GXPO1
0300AB X11GX004X1 AA 1 $ 0.00 $ 5, 065, 770. 00 $ 5, 065, 770. 00
311071 1GXPO1
NET CHANGE $ -936, 610. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 Wb6HZV $ - 936, 610. 00
NET CHANGE $ -936, 610. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 694, 313, 227. 00 $ -936, 610. 00 $ 693, 376, 617. 00
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